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SUBJECT: Menard Avenue Drum Size

POLREP NO. 4 and Final

BACKGROUND:
SITE NO: LR
D.O. NO: 7460-05-171
RESPONSE AUTHORITY: CERCLA
NPL STATUS: Not on NPL
START DATE: January 17, 1991
COMPLETION DATE: July 11, 1991
SITE STATUS: Scope of work completed

SITUATION:

An abandon semi-trailer located at 5010 S. Menard Ave., in
Stickney Township, Illinois. The area is a mix of industry
and residential, with homes located within 500 feet of the
trailer. The trailer has been on the street since August
of 1989. The initial inspection by IEPA indicated that 76
drums were in the trailer, samples from the end drums did
not identify the materials as hazardous waste and prohibited
the State from expending additional funds. No action
occurred until December 14, 1990, when a fire was started at
the rear of the trailer. Increased community concern as a
result of the fire prompted a letter to the Regional
Administrator from Congressman Lipinski's office, requesting
Agency action.

ACTIONS TAKEN:

OHM ran compatibility testing on all drum samples to
determine the feasibility of bulking the wastes for
stabilization.

All w?.s~es were identified as compatible for bulking.

Bench scale compositing and stabilization was conducted
to cc~ai- a representative sar.ple for disposal acceptance.

Representative sample was analysed for RCRA characteristics



ir.d determined to be a non-hazardous waste, which was
-.-:-:;: t •? i fcr disposal at CID Landfill, in Chicago, Illinois

Crurr.s were emptied inco rcll-offs and stabilized with
Portland Cement.

Stabilized waste, FPE, and crushed drums were transported
to the landfill for disposal.

NEXT STEPS:

Submission of the OSC Report will occur by January 1, 1992.

RESULTS ACHIEVED:

The objectives stated in the Action Memorandum have been
achieved, all drums were returned to the manufacturer or
disposed of by U.S. EPA. The empty trailer was removed
by the Cook County Sheriff Department.

WASTE DISPOSAL SUMMARY:

WASTE

Non-hazardous
Non-hazardous
Non-hazardous
Non-hazardous

MEDIUM VOL.

solid
solid
solid
solid

12cy
20cy
3cy
7cy

DATE MANIFEST

6/29/91 3366994
7/10/91 3207172
7/10/91 3504137
7/11/91 3504138

DISP.

CID
CID
CID
CID

COST INFORMATION:

Cleanup Contractor
TAT
EPA

TOTAL
Project Ceiling
Project Funds Remaining

Cost To Date

$ 34,643.63
6,198.72
4,200.00

$ 45,042.35
72,700.00

38%


